
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2018

ESTIMATE SUMMARY 15:13:32

CONTID: C22436         ESTIMATE NO: 0004 PROG 2005

PCN: 22436-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, K-11-G STRUCTURE REPLAC PERCENT TIME:

PROJECT NO: FBR0502-081                   

US 50, K-11-G STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

DIETZLER CONSTRUCTION CORPORATION PAY PERIOD ENDING

100 Gateway Circle DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Berthoud CO 80513     (303)532-8859 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,139,630.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,152,820.58 NON-PARTICIPATING 345,960.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.29

WORK DAYS

WORK DAYS

89.61%

118,440.73

345,960.92

345,960.92

345,960.92

$

$

$

$

37,125.00

984,064.66

1,021,189.66

12,223.15

1,033,412.81

-17,292.31

0.00

1,016,120.50

0.00

AMOUNT DUE 1,016,120.50 345,960.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 345,960.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2018

06/18/2018

10/01/2018

04/19/2018

04/26/2018

05/14/2018

06/18/2018
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

2,750.001.000

1,375.00

1.000

L S 

2,750.00000

0010 Removal of Delineator 0.000

8.000

202-00090  
 

88.008.000

88.00

8.000

EACH

11.00000

0015 Removal of Asphalt Mat 46.000

302.000

202-00220  
 

3,062.40348.000

2,657.60

348.000

SY  

8.80000

0020 *Removal of Asphalt Mat (Planing) 0.000

2,118.000

202-00240  
 

11,903.162,118.000

11,903.16

2,118.000

SY  

5.62000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.40000

0030 Removal of Sign Panel 0.000

2.000

202-00821  
 

55.002.000

55.00

3.000

EACH

27.50000

0035 Removal of Fence 252.000

0.000

202-01000  
 

831.60252.000

0.00

252.000

LF  

3.30000

0040 Removal of Guardrail Type 3 198.000

200.000

202-01130  
 

3,064.60398.000

1,540.00

398.000

LF  

7.70000

0045 Removal of End Anchorage 2.000

2.000

202-01300  
 

550.004.000

275.00

4.000

EACH

137.50000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

10.000

CY  

13.20000

0055 Embankment Material (Complete In Place) 425.000

864.000

203-00060  
 

53,957.541,289.000

36,167.04

1,289.000

CY  

41.86000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

220.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

137.50000

0070 Combination Loader 2.000

6.000

203-01594  
 

1,012.008.000

759.00

10.000

HOUR

126.50000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

4.000

HOUR

352.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.20000

0085 Topsoil 0.000

198.000

207-00205  
 

9,365.40198.000

9,365.40

457.000

CY  

47.30000

0090 Erosion Log Type 1 (12 Inch) 371.000

116.000

208-00002  
 

1,071.40487.000

255.20

600.000

LF  

2.20000

0095 Silt Fence 243.000

0.000

208-00020  
 

534.60243.000

0.00

300.000

LF  

2.20000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,925.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.20000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

82.50000

0120 Sweeping (Sediment Removal) 0.000

18.000

208-00106  
 

891.0018.000

891.00

40.000

HOUR

49.50000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

51.70000

0130 Erosion Control Management 42.000

21.000

208-00207  
 

19,057.5063.000

6,352.50

85.000

DAY 

302.50000

0135 Water Control 0.900

0.100

208-00400  
 

70,000.001.000

7,000.00

1.000

L S 

70,000.00000

0140 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

7.70000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

2,472.01000

0150 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.050

ACRE

1,595.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.850

ACRE

1,008.59000

0160 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.850

ACRE

1,424.50000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

85.000

LB  

8.24000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Brush Layer Cutting 150.000

0.000

214-01010  
 

858.00150.000

0.00

600.000

EACH

5.72000

0175 *Transplant Shrub 5.000

0.000

215-00000  
 

412.505.000

0.00

15.000

EACH

82.50000

0180 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

0.000

0.000

216-00221  
 

0.000.000

0.00

2,000.000

SY  

4.08000

0185 *Wildlife Biologist 8.000

0.000

240-00000  
 

861.128.000

0.00

8.000

HOUR

107.64000

0190 *Removal of Nests 1.000

0.000

240-00010  
 

49.501.000

0.00

1.000

HOUR

49.50000

0195 Aggregate Base Course (Class 6) 0.000

173.430

304-06000  
 

5,341.64173.430

5,341.64

175.000

TON 

30.80000

0200 Aggregate Base Course (Special) 0.000

200.000

304-09014  
 

3,520.00200.000

3,520.00

200.000

TON 

17.60000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

814.670

403-00720  
 

156,229.27814.670

156,229.27

814.670

TON 

191.77000

0210 *Emulsified Asphalt (Slow-Setting) 0.000

374.000

411-10255  
 

3,291.20374.000

3,291.20

375.000

GAL 

8.80000

0215 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

0.000

0.000

606-00301  
 

0.000.000

0.00

413.000

LF  

37.84000

0215 MATERIAL ALLOWANCE W Beam Rail, Galv 149.663

0.000

5,663.25149.663

0.00LF  

37.84000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 *End Anchorage (Nonflared) (31 in. MGS) (12 in. Block) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,460.11000

0220 MATERIAL ALLOWANCE End Anchorage, Non-Flared, 31-inch 1.896

0.000

6,560.371.896

0.00EACH

3,460.11000

0225 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

358.93000

0230 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

380.60000

0235 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

400.000

LF  

7.26000

0240 Fence (Plastic) 217.000

0.000

607-11525  
 

954.80217.000

0.00

217.000

LF  

4.40000

0245 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

3.000

EACH

467.50000

0250 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

613.000

LF  

14.85000

0255 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

18.70000

0260 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

25.30000

0265 *Construction Surveying 0.703

0.297

625-00000  
 

11,660.001.000

3,463.02

1.000

L S 

11,660.00000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0270 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

176.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0280 Public Information Services (Tier IV) 0.500

0.400

626-01104  
 

4,950.000.900

2,200.00

1.000

L S 

5,500.00000

0285 *Pavement Marking Paint (High Build) 0.000

21.000

627-00013  
 

3,511.2021.000

3,511.20

21.000

GAL 

167.20000

0290 Flagging 53.000

43.500

630-00000  
 

1,158.0096.500

522.00

150.000

HOUR

12.00000

0295 Traffic Control Inspection 24.000

10.000

630-00007  
 

4,488.0034.000

1,320.00

61.000

DAY 

132.00000

0300 Traffic Control Management 45.000

25.000

630-00012  
 

24,640.0070.000

8,800.00

70.000

DAY 

352.00000

0305 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

442.20000

0310 Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

336.603.600

149.60

4.000

EACH

93.50000

0315 Construction Traffic Sign (Panel Size A) 15.500

17.800

630-80341  
 

1,282.0533.300

685.30

40.000

EACH

38.50000

0320 Construction Traffic Sign (Panel Size B) 6.000

4.800

630-80342  
 

415.8010.800

184.80

20.000

EACH

38.50000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 Portable Message Sign Panel 138.000

70.000

630-80359  
 

8,008.00208.000

2,695.00

350.000

DAY 

38.50000

0330 Drum Channelizing Device 17.500

36.500

630-80360  
 

1,009.8054.000

682.55

60.000

EACH

18.70000

0335 Drum Channelizing Device (With Light) (Flashing) 4.500

18.000

630-80363  
 

915.7522.500

732.60

25.000

EACH

40.70000

0340 Concrete Barrier (Temporary) 114.000

91.200

630-80370  
 

6,997.32205.200

3,109.92

300.000

LF  

34.10000

0345 Traffic Cone 11.000

8.800

630-80380  
 

87.1219.800

38.72

230.000

EACH

4.40000

0350 Portable Rumble Strips (Temporary) 6.000

4.800

630-80440  
 

22,482.9010.800

9,992.40

12.000

EACH

2,081.75000

0355 Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

6,781.501.800

3,014.00

2.000

EACH

3,767.50000

0360 Traffic Signal (Temporary) 0.500

0.400

630-86810  
 

12,870.000.900

5,720.00

1.000

EACH

14,300.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 525,729.89293,887.12631,947.01CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0390 Removal of Bridge Railing 36.000

37.000

202-00425  
 

1,606.0073.000

814.00

73.000

LF  

22.00000

0395 *Removal of Portions of Present Structure 0.500

0.500

202-00495  
 

35,200.001.000

17,600.00

1.000

L S 

35,200.00000

0400 Structure Excavation 170.000

0.000

206-00000  
 

2,618.00170.000

0.00

170.000

CY  

15.40000

0405 Structure Backfill (Class 1) 196.000

84.000

206-00100  
 

13,552.00280.000

4,065.60

280.000

CY  

48.40000

0410 Structure Backfill (Class 2) 31.500

3.500

206-00200  
 

1,694.0035.000

169.40

35.000

CY  

48.40000

0415 Shoring (Area 1) 0.000

1.000

206-01781  
 

17,000.001.000

17,000.00

1.000

L S 

17,000.00000

0420 *Waterproofing (Membrane) 186.000

0.000

515-00120  
 

9,002.40186.000

0.00

186.000

SY  

48.40000

0425 Concrete Class D (Box Culvert) 69.890

0.000

601-03030  
 

139,780.0069.890

0.00

69.890

CY  

2,000.00000
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PCN: 22436-BID    ESTIMATE RUN 10/01/2018

PROJECT: FBR0502-081                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:32

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0430 Reinforcing Steel 6,776.000

0.000

602-00000  
 

13,416.486,776.000

0.00

6,776.000

LB  

1.98000

0435 *12x10 Foot Concrete Box Culvert (Precast) 81.000

4.000

603-71210  
 

235,339.5085.000

11,074.80

85.000

LF  

2,768.70000

0455 4 In PP Underdrain 0.000

90.000

605-00040  
 

1,350.0090.000

1,350.00

90.000

LF  

15.00000

CAT 470,558.3852,073.80470,558.38CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Bridge Enterprise 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

4,125.001.000

0.00

1.000

EACH

4,125.00000

CAT 37,125.000.0037,125.00CURRENT AMT0450 $ $ $

$ 1,033,413.27345,960.92$1,139,630.39$CURRENT AMTPROJECT TOTAL


